

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
36	National Data Lakehouse	Feature	New	Normal	Implement login flow against /api/v1/security/login		03/31/2026 06:51 PM
35	National Data Lakehouse	Feature	New	Normal	Build Superset client service		03/31/2026 06:51 PM
34	National Data Lakehouse	Story	New	Normal	Dynamic dashboard powered by Superset APIs	bereket belay	03/31/2026 06:52 PM
33	National Data Lakehouse	Feature	New	Normal	Add Oracle connection plugin to superset		03/13/2026 08:35 AM
32	National Data Lakehouse	Story	New	Normal	Add Features and plugins in superset		03/13/2026 08:35 AM
31	National Data Lakehouse	Story	New	High	Customize Superset Look	natenael berhanu	02/12/2026 09:30 AM
30	National Data Lakehouse	Story	New	High	Identify executive use cases	natenael berhanu	01/09/2026 09:07 AM
29	National Data Lakehouse	Story	New	Normal	Security enforcement		01/09/2026 09:06 AM
28	National Data Lakehouse	Story	New	High	Compose stack deployment	Daniel Fikre	01/09/2026 09:05 AM
27	National Data Lakehouse	Story	New	High	CI/CD toolchain setup	Daniel Fikre	01/09/2026 09:04 AM
26	National Data Lakehouse	Support	New	High	Prepare TPM, Test and CI/CD Servers		01/09/2026 08:40 AM
25	National Data Lakehouse	Story	New	High	Network & VPN setup		01/09/2026 08:40 AM
24	National Data Lakehouse	Story	New	High	Environment design	Daniel Fikre	01/09/2026 08:39 AM
23	National Data Lakehouse	Support	New	Normal	Source-to-canonical mapping for NBE Data		01/09/2026 08:38 AM
22	National Data Lakehouse	Support	New	Normal	Source-to-canonical mapping for Messob Data		01/09/2026 08:37 AM
21	National Data Lakehouse	Support	New	Normal	Source-to-canonical mapping for ESS Data		01/09/2026 08:37 AM
20	National Data Lakehouse	Support	New	Normal	Source-to-canonical mapping for ESW Data		01/09/2026 08:37 AM
19	National Data Lakehouse	Story	New	Normal	Source-to-canonical mapping		01/09/2026 08:38 AM
18	National Data Lakehouse	Support	New	Normal	Define naming & semantics for NBE Data		01/09/2026 08:36 AM
17	National Data Lakehouse	Support	New	Normal	Define naming & semantics for Messob Data		01/09/2026 08:35 AM
16	National Data Lakehouse	Support	New	Normal	Define naming & semantics for ESS Data		01/09/2026 08:35 AM
15	National Data Lakehouse	Story	New	Normal	Define naming & semantics		01/09/2026 08:36 AM
14	National Data Lakehouse	Support	New	High	Define canonical models for Messob Data		01/09/2026 08:26 AM
13	National Data Lakehouse	Support	New	High	Define canonical models for NBE Data		01/09/2026 08:26 AM
12	National Data Lakehouse	Support	New	High	Define canonical models for ESS Data		03/31/2026 09:01 PM
11	National Data Lakehouse	Story	New	High	Define canonical models		01/09/2026 08:26 AM
10	National Data Lakehouse	Support	New	Normal	Identify data domains for NBE Data		01/09/2026 08:23 AM
9	National Data Lakehouse	Support	New	Normal	Identify data domains for Messob Data		01/09/2026 08:23 AM
8	National Data Lakehouse	Support	New	Normal	Identify data domains for ESW Data		01/09/2026 08:22 AM
7	National Data Lakehouse	Support	New	High	Identify data domains for ESS Data		01/09/2026 08:22 AM
6	National Data Lakehouse	Story	New	High	Identify data domains	alemayehu haile	01/15/2026 04:06 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
4	Example Project	Story	New	Normal	Identify data domains	Daniel Fikre	01/08/2026 03:55 PM
3	Example Project	Bug	New	Normal	WS1		01/08/2026 12:39 PM
2	Example Project	Feature	New	Normal	Work on the front end		01/08/2026 12:36 PM
1	Example Project	Feature	New	Normal	Build Web App for the example project		01/08/2026 12:36 PM